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Internal Letter ’l‘ Rockwell International
Date November 11, 1987 No. . DB 33.67
T0 (Name  Orgeni; intemat Ad ) FROM (Name_ Organization, Internat Address. Phone)
B. Greer . N. M. Daugherty
. Waste Operations . Environmental Management
Bldg.776 . Bldg.T4528B
7005

sussect- THE CHANGE OF THE POHC(S) FOR THE FBI TRIAL BURN

In our recent conversations you have indicated that a change will be
made by Waste Operations in the waste feed mix to be used in the
Fluidized Bed Incinerator Trial Burn. The change results from a
desire to include a source of fluoride and a Principal Organic
Hazardous Constituent (POHC) from the draft revised Environmental
Protection Agency (EPA) "Hazardous Organic Thermal Stability Ranking”
list developed by the University of Dayton Research Institute. This
draft was obtained from EPA Region VIII. This draft list is now only
proposed for use in determining the appropriate POHC to use in
incinerator Trial Burns, although this revision may be currently
utilized by some EPA regions. I understand that Nat Muillo, of EPA
Region VIII, has indicated that he would like to see this revised
list considered in determining the POHC(s) to be used for the
Fluidized Bed Incinerator Trial Burn. You have also indicated that a
commitment has been made to the Congressman Skaggs’ Review Committee
to include a fluoride source in the waste feed so that the potential
for formation of gaseous plutonium and uranium fluoride compounds may
be assessed.

You have indicated that, as a result of these considerations, the
following chemical mixes will be used in the Trial Burn waste feeds:

Run #1 Carbon tetrachloride only

Run #2 Trichloroethylene only

Run #3-6 Carbon tetrachloride, trichloroethylene, and
freon

The inclusion of plutonium and uranium will remain as previously
planned.

Los Alamos Technical Associates (LATA) has estimated that the above
changes will add approximately four weeks to the scheduled dates for
receipt of the second draft and the final version of the Trial Burn
Environmental Assessment (EA). The final EA would be delivered to
Rockwell International about February 12, 1988, rather the January
15, as originally scheduled. As we have discussed, no changes will
be made for the first draft, due the end of November, because of the
lack of time for LATA to incorporate the changes in this draft. Work
on the changes will begin shortly and proceed during the review of
the first draft, for incorporation into the second draft.
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Please include these schedule changes in your schedule considerations
and advise appropriate Rockwell and DOE Management of the EA schedule
impact. I will prepare a revised Statement of Work for the Fluidized
Bed Incinerator Trial Burn Environmental Assessment to reflect the
changes. Should any further changes in the Trial Burn protocol
arise, please advise me as soon as possible.

Nancy M. Daugherty
Environmental Management
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